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SUB-AGREEI\/IENTS AND BALLOTS

Completed Actions

Old Hickory Program Management Plan - Approved 20 Jan 23

Ongoing Actions

LT-MOA Ballot #19 — Routing for PCC Approval
—  $1.19M - Wolf Creek Exciters Acquisition

Upcoming Actions

ST-MOA Sub-Agreement #11 - Drafting

—  Wolf Creek TG Rehab Acquisition

LT-MOA Sub-Agreement #12 - Drafting

— J. Percy Priest Exciter Acquisition

— Laurel Exciter Acquisition

—  Cheatham Intake Crane Acquisition

— E&D (Cordell Hull Crane, Cheatham Exciters, JPP DC)
Amendment to MOA for Wolf Creek Dissolved Oxygen O&M



LT-MOA FINANCIAL STATUS

FUNDS AUTHORIZED $275M
FUNDS RECEIVED $269.3M

Emergent Work & Reserve
Funds $16,504,123

Closeout
$9,288,200
~___ Ongoing
Obligated Project Unobligated $12,436,116
Funds Project Funds
$183,028,092 $69,727.208 —___FY23 Contracts
$48,002,891

As of end of month Mar 2023



ST—I\/IOA FINANCIAL STATUS

FUNDS AUTHORIZED $250M
FUNDS RECEIVED $240.7M

Reserve Fund
$10,000,000

Ongoing Contracts
Barkley TG and
Old Hickory TG

$61,121,581

Obligated Project Unobligated
Funds Project Funds

$156,218,954 $74,467,579 Wolf Creek DO

$11,528,141

\Wolf Creek TG
$1,817,856

As of end of month Mar 2023
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LEGACY MOA FINANCIAL STATUS

FUNDS AUTHORIZED $45M
FUNDS RECEIVED $45M

Emergent Work $0

Obligated Unobligated Project Funds
Project Funds Wolf Creek DO
$35,241,592 $9,758,408

As of end of month Mar 2023



ONGOING CONSTRUCTION PROJECTS

Barkley Turbine-Generator Old Hickory Turbine-Generator Rehab
Rehab Awarded to Andritz Hydro 2 Feb 202

*  Mobilized Aug 2022 Base - $81.623M
Unit 4 Outage Began Oct 2022 Options (U1-3) - $6.411M g
— T Option (U4) - $13.540M
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Center Hill MV Cables

* Mobilization Feb 2022
*  Support Structure Submittals Ongoing
+ Estimated Completion Aug 2023

Old Hickory Excitation
*  Mobilization Apr 2023
« Completion Mar 2024



SCHEDULED FY23 AWARDS

Wolf Creek GSU Replacement
+ Solicit — Dec 2022
* Received Proposals — Apr 2023
+ Award - Jul 2023
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NI Center Hill « Solicit - Nov 2022
(-1-1-3 * Received Proposal — Dec 2022

+ Task Order Award — Apr 2023

o

Old Hickory GSU Install
* Solicit — May 2023
« Award - Sep 2023

Wolf Creek Dissolved Oxygen
Supply Award — Jan 2022

IAA Approval — Oct 2022

Cryogenic Solicit — Nov 2022
Proposals Received — Jan 2023
Cryogenic Award — May 2023
Supercharger Completion — Sep 2024
Installation Complete — Feb 2025



EADESIGN EFFORTS

Laurel Excitation
«  60% - May 2023
e Solicitation = FY24

Wolf Creek Turbine-Generator
Rehab

*+ 60% Review — Ongoing

* Solicitation — FY24

Wolf Creek DC Systems
« BCOES-Jun 2023
+ Solicitation — FY24

Wolf Creek Bridge Crane
*  60% - Jun 2023

J. Percy Priest Excitation « Solicitation — FY24

e  60% -Jun 2023
e« Solicitation — FY24



Ed ANALYSIS & DESIGN

FY23 Kick-Off
Cordell Hull Hydropower Rehabilitation Analysis Report
 LT-MOA Sub-Agreement #11
—  Cheatham Intake Crane Design



QUESTIONS?
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